Project Implementation Schedule

Activity	Month											
	1	2	3	4	5	6	7	8	9	10	11	12
1. Project Information Dissemination Workshop												
2. Situation Analysis												
3. Women Saving Group (WSG) Formation												
4. Facilitation of Regular Weeking and Monthly Meetings of the WSG												
5. Community Mobilization for Latrine Program												
6. Group Dynamics Training												
7. Leadership Skill Development Training												
8. Saving & Credit Training												
9. Hygiene & Sanitation Education (HSE) Training												
10. Latrine Program & Community Groups Observation Tour												
11. Latrine Program Application Collection												
12. Latrine Construction												
13. Saving & Credit Refresher Training												
14. Skill Development Training Needs Identification												
15. Skill Development Training												
16. HSE Awareness Campaign Activities												
17. Review of Situation Analysis												
18. Identification of Water Well locations and organization of well users' groups												
19. Semi-Annual Performance Review Workshops												
20. Preparation of Project Plan for the year 2												